App. F. IX-4

Previous References

1930-31
(Medical)

File No. 19-27
Serial Nos. 1-10

Later References

General and Revenue Secretariat.

Serial Nos. 10

Part B for December 1930.

SUBJECT.

Re: Construction of an Operation Theatre to the Vani Vilas Hospl. at Mysore.

13/12

fm 336

App. F. III—2]

(Med 1956 12/7/27)

General and Revenue Secretariat. Medl File No. 19 of 1927 8.

Serial No.

DEcision arrived at at the meeting of the Dewan, First Member of Council and the Senior Surgeon, on 11th July 1927.

---

1) The Senior Surgeon should, in consultation with the Chief Engineer submit proposals for the construction of an Operation Theatre at the Vani Vilas Hospital, Mysore.

2 Draft
RG
12/7
DS 12/7

3 To be seen forwarded
CB. MSR 13/7/27 Glossop
DS 13/7

4 Approved
RG
14/7
Glossop
DS 14/7

5 To the Sr Surgn. No 627 of 16/7/27
Calls for proposals for the construction of an Operation Theatre at the Vani Vilas Hospital, Mysore
No 628 of 16/7/27
To the Chief Engineer
Forwards for information & necessary further action copy of the above.

MSR 13/7

NOTE—Contn. sheet.

WD 0324 –GPB—60,000—24-5-27

General and Revenue Secretariat. Medl File No. 19 of 1927-8

Serial No. 2

Letter No 7993 dated 28th Feb 1928 from the Chf Engr of Mysore forwarding plan & estimate amounting to Rs 11,180/ for constructing an Operation theatre for the Vani Vilas Hospital at Mysore.

2 As it is stated that there are no funds in the current year's budget for this work, necessary provision will have to be made in the next year's budget, unless on account of the urgency of the work an additional grant is considered necessary. Orders. In any case the Financial Dept has to be consulted before

1/3/28

13/28

3 The chief engineer may perhaps be requested to provide for this in the next year's Budget, as an additional grant appears to be unlikely in the present state of finances.

1/3/28

12444/28

NOTE—Contn. sheet.

7212

General and Revenue Secretariat. File No. 19 of 1927.

Serial No.

Money within that grant, he may be appointed to include this item in his draft budget.

2.3.28

7244 3/3

Submitted as desired in the above C-4

10e 3/3

DEWAN'S OFFICE. Received on 7th MAR. 1928 Reg No. 5533

Dewan) 5/3

10 No work may be carried out this year for want of funds. In the meantime, the plan may be revised & the Consulting Architect asked to send his criticisms thereon & what may be carried out.

8-3-28

11 For favour of perusal of the above remarks

9/3

7385 9/3

SECRETARY 1928

12 10e 9/3

13 draft

14 Draft for approval

14/3/28

15 For kind perusal before issue

Draft approved As per Dewan's desire

pleased

Issued as desired

15/3

R 2690

19.3.28

Note Cont/ sheet

General and Revenue Secretariat. Med File No. 19 of 1927.

Serial No. 3.

No. Q. 10858 Dy. 23.3.28.

To The Chief Engineer in Mysore.

States that the work may lie over for the present and that he plan in regard to the Construction of the Operation Theatre at the Vani Vilas Hospl. Mysore may in the meanwhile be got revised by the Consulting Architect.

For AD 27/3

4 Letter No 2300 dated the 9th Octr 1928 from the Chief Engineer of Mysore forwarding a modified plan for the Construction of an Operation theatre to the Vani Vilas Hospital, Mysore, received from the Consulting Architect and stating that if the design is acted, detailed estimate would be got prepared.

Subd for orders.

C.G.M. 7/9/28 (Kelly)

Plan 2

29 34 / 13 / 9

5 Put up as per note C. Signed by MS Wkg & the Senior Supt.

3rd Mysore 12/9/28

DEWAN'S OFFICE 15. SEP. 1928 No. 1493

NOTE—Contn. sheet

Subject to Mr. Sheriff's 18/9/28

Seems suitable— Mare Retired 13/9

WD 0324—GPB—60,000—24-5-27

Dewan 14-9-28

21 Plans given to DPW for [illegible] AS Dewan Rly 15/9

P. W. D.]

ROUTINE NOTES.

(To be used only for notes, requisitions, etc., not intended for permanent record.)

The plans for the construction of an operation Theatre to the Vani Vilas Hospital at Mysore may be kindly returned as the same are urgently required in connection with the visit of the Third member of Council to the ~~Mysore~~ Institution.

Bangalore
18-9-28

Assistant Secretary
to
Govt

To

The Assistant Secretary
Medical Secretariat, Fort St. George

may be complied with

18/9

4 Plans (one print)
1 Estimate

2

N. B.—Should routine notes be written on small slips, the notes must be copied or slips pasted on this form.

General and Revenue Secretariat. File No. of 192 .

Serial No.

If approved the selection of the plan by the Chief Engineer will be communicated to C.B. K.D.

23 yrs

21/9

20/9/28

C.B. K.D.

D.O. letter no 318 dated 5th Oct 1928 from the Asst Sec. P.W.D., returning the plan for the construction of the operation theatre to the Vani Vilas Hospital, Mysore. Put up to Chief Engineer invited for appl. The plan has been approved by the Dewan and 3rd member of Council. (Vide paras 19 & 20 of the note supra). May the C.B., Chief Engineer be asked to apply for an additional grant if it is decided that the work should be put in hand & completed before the close of this year

9/10/28

K.D.
9.10.28

Yes
10/10

May be appd.
RG
26/10/28

4540
29/10

Yes 10/10

I believe the work is urgent,

RG
26/10/28

NOTE—Contn. Sheet.

FINANCIAL SECRETARY
28 OCT. 1928
No.....

WD 01714—GPB—30,000—18-4-28

3 Wks

RG
26/10/28

paper by

30/10 RG 31/10 VSS 31/10 Fin Secy

VSS 28/10. CB 2/11

General and Revenue Secretariat

Ind File No. 67 ? 38 of 1927

Serial No.

Dft Ltr. Govt for Consideration. C.J.K.D. 3/11/28 please type

Typed copy of dft Govt C.J.K.D. 8/11. Mr Verney to kindly peruse before issue

Cypher / Mr Verney

L.H. 9/11

1611 X.-1611 dd 14.11.28

RR 10/11/28 10/11 14/11 RR

Govt 14/11

X. Corr. 1005 dd 22/11/28

Amount of additional grant not specified. Govt to state this.

RR 22/11

RR 21/11

Communicated 21/11/28

5 To The Chief Engineer of Mysore.
.. Senior Surgeon in Mysore.
.. Comptr. to Govt. Hdqrs. Fd. Secn.
No. G. 6101-3 dt. 20.11.28

Approves the design for the Lecture-cum-Operation Theatre to the Vani Vilas

NOTE—Contn. sheet

(308)

App. F. III—2]

General and Revenue Secretariat | Med File No 19 of 1927.

Serial No.

Mysore, & to arrange for the work being put in hand immediately pending formal sanction to the estimate &c.

If asked, the file may be forwarded to Mr Scott for inclusion of the item required in the list of demands to be placed at the next meeting of

[illegible]
23/11/28

VS
23/11

To H Scott with Compts
23/11

KB
23/11/28

What amount is required is not specifically stated in the order. The file will, if approved, be referred back for this information before being furnished.

Subject matter
23/11/28).

The information may be furnished very early
G. M. R.
23/11

MR
23/11

If asked the file could be unofficially forwarded to the Chief Engineer of Mysore to furnish the information required.

NOTE—Contn. sheet

(304)

General and Revenue Secretariat | Secl File No. 15 of 192/

Serial No.

Financial Secll
C.E. KR
24/11/28 (Green)

24/11

RR
26/11/28

26/11

H.Q.1(8)/28 of 27-11-28

Forwarded with Compliments to the Chief Engineer of Mysore for kindly furnishing the required information, immediately.

By order
Superintendent
C.E.
27/11/28

Asstt
27/11

B/27.11.28

Asstt no 911/PWD
3/12/28

Returned, with compliments.

2. A sum of Rs.8,000/- may be required for expenditure on the work during the year 1928-29. This amount may be sanctioned.

1.12.28

HRR. Chief Engineer of Mysore.

RR
3/12

3/12

550
3/12

3/12

Financial Secll

The amount is now included in the provisional budget for 1929-30

Subject to the sanction of Government

4/12

5/12

4/12/28

NOTE—Contn. sheet

WD 021—GPB—30,000—21-8-28

General and Revenue Secretariat

Medl File No 19 of 192 7

Serial No. 6

memo no P.W 2267-7 & 27th March 29 from the Secretary P.W.D forwarding copy of his letter of date to the Supdtg Engr Mysore Circle, ~~forwarding the~~ sanctioning the estimate amounting to Rs 11,700/- for constructing an Operation theatre at the V.V. Hospl Mysore and ~~asked~~ stating that the additional grant of Rs 8000/- sanctioned for the work may be worked out in Subd for information. The balance of Rs 3700 will be provided in the P.W Budget for 1929-30.

D 4/4/29

KO 4.4.29

Chief Secy 5/4

PS 13/4/29

If agreed the Chief Engr will be asked to state at the end of this month what progress has been made with the matter of construction

D KO 1/5/29

PS 1/5

Subd with a draft

KO 1/6/29.

PS 4/6

Issued 4808 & 9/6/29

the end of the month

KO 3/5

NOTE.—Contn. sheet

General and Revenue Secretariat

Med File No. 19 N737 of 1927

App. F. III—2]

Serial No.

No. 1373 dt 29.7.1929

From the ~~Senior Surgeon~~ Chief Engineer

Forwards ten copy of the report of progress received from the Supdt Engr. about the Operation theatre to the Vani Vilasa Hospital, Mysore.

Subject to perusal.

Supt 31/7

3d Member 31/7

1323/1/8

Sub Asst 12

Letter no 5629 of 5/11/29 from the Chief Engineer states that the work relating to the Construction of an Operation theatre to the Vani Vilas Hospital Mysore has been practically completed and that only a few small items of work remain -

It is for order of the receipt of a further report may be awaited

4/11 For favor of perusal.

4523/12/11

3d Member 11/11

13/11/29

Remitted Issue Nos 8406 & 21.1.30

17.1.30 17/1

Note—Contn. Sheet

WD 01684—GPB—30,000—20-4-29

1100

General and Revenue Secretariat

Mad. File No. 19

App. F. III—2] of 1927.

Serial No. 7.

No. 11759 dt 27.3.1930

From the Chief Engineer

States that the work pertaining to the dept is finished & that the works of the Sanry & Elec Depts are under progress.

Subd for perusal.

Sent 14/4

3d Member) 14/4

9963 15/4

Sent B file 1.5.30 17/4

Draft is Subd for appl.

Sent 6/5

Issue 7/5

No. G. 13212 dt 8.5.30. to the Chief Engr

Enquiries if the works of the Sanitary and Electrical depts have been completed.

Draft Reminder is Subd for appl.

27/5.

Issue 27/5

Issued no. G. 13962 dt 29.5.30. to the Chief Engineer

Contn. Sheet

WD 01684—GPB—30,000—20-4-29

1100) C.21
1333

6011
7570.

App. F. III—2]

General and Revenue Secretariat

No. File No. 19 of 1927-28

Serial No.	
8	From the Chief Engineer No 15 110 27 6.6.1930 States that the lighting installation and the Sanitary fittings for the operation theatre at the Victoria Hospital Mysore has been completed, except the lavatory for the Surgeon Subto for perusal. Sml 9.6.30 12038 11/6/30 3rd Member) 11/6 11.6.30 May this be recorded now? Subbor Subb. 13/6 the Chief Engineer requested to arrange for the completion of the lavatory for the Surgeon also Wait for another fortnight 15/6 15/6 Subb. with a draft 1.7.30 1/7
9	To Chief Engineer G.1099 4.7.30 Refers to sl. 8 and enquires whether the lavatory has since been completed.

Subb 1.7.30 Sml 1/7

Subb A. Sml

IMPERIAL MISCELLANEOUS DRAWING 8 JULY

Note—Contn. Sheet

WD 066—GPB—30,000—26-7-29

(1333) (654) 75 3817

App. F. III—2]

General and Revenue Secretariat Med File No. 19 of 1927.

Serial No.	
	From The Chief Sec. to Govt. Letter no. 8730 S dt. 12.30 Notes that the work of investigations in the Sperata line of the Kani Vilas Hydro-Elec. Scheme was completed long ago. Subm. for perusal DS 10.12.30 Second member) bbb 11/12 Secretary DS 12.12.30

OFFICE OF THE SECOND MEMBER OF COUNCIL
11 DEC 1930
No. 5018

B
DS. 12.12.30

NOTE—Contn. Sheet

WD 02553—50,000—GPB—8-7 30

APP. F. VI. Gl.]

UBJECT.....

.....

.....

Engagement

Section Land

File No. 19-27

Serial No. 1

Diary No. of letter replied to .. 334

No. G 627

General and Revenue Secretariat

(Genl)

the *192*

To The Senior Surgeon

in Mysore, Bangalore

Date of issue 14/7/27

Signed by .....

Sir

I am directed to

request you to

be good as to

in consultation with

the Chief Engineer

of Mysore, Mysore

for the employment

from Officiating

Member of the Veterinary

United Kingdom

List of enclosures.....

Copied by.....

Examined by .....

over

Gm 6036

WD 1036—GPB—5000—16-12-25

No. 6476 19/11/27

MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE,

Dated Bangalore, 19-11- 192 7

FROM

JOHN BHORE, ESQ., A.M.I.C.E., Etc.,
Chief Engineer of Mysore,
Bangalore.

TO

R. RANGA RAO, ESQ., B.A., B.L.,
General Secretary to the Government of
His Highness the Maharaja of Mysore,
BANGALORE.

SIR

SUBJECT :- Construction of an Operation Theatre to the Vani Vilas Hospital at Mysore.

With reference to your Memo No.G.628/Med. 19-27-1 dated the 16th July 1927, I have the honor to inform you that the plan and estimate for the above work called for from the Executive Engineer, Mysore Special Division have not yet been received and ~~xxx~~ he has been reminded to expedite their submission.

I have the honour to be,
Sir,
Your most obedient servant,

19-11-27
CHIEF ENGINEER OF MYSORE.

N.J.P. 19/11

Submitted for perusal.

22/11/27

19/11

9m 7210

WD 1036—GPB—5000—16-12-25

No. 7993

Encl. 1 Estimate
1 Tracing
1 Report
3.

MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE.

Dated Bangalore, 28th February *1928.*

med. 19-27-2

FROM

JOHN BHORE, ESQ., A.M.I.C.E., Etc.,
Chief Engineer of Mysore,
Bangalore.

To

R.Ranga Rao, Esq., B.A., B.L.,
Secretary to Government, General Departments,
Bangalore.

Subject:- Construction of an Operation Theatre to the Vani Vilas Hospital at Mysore.

SIR

19-27-1

With reference to correspondence ending with your No.G.8259 dated the 24th January 1928, I have the honor to forward herewith, an estimate amounting to Rs.11,150/- for the above work.

2. The report accompanying the estimate explains the necessity for the work and the provisions made therein.

3. The plan of the proposed building has been countersigned by the Senior Surgeon in Mysore in token of his approval to the proposal.

4. There is no provision for the work in the Budget Estimate for the year 1927-28 nor is it possible to allot funds by reappropriation.

I have the honour to be,

S i r,

Your most obedient servant,

Jno Bhore 27/2/28

Chief Engineer of Mysore.

hRR.2/27th.

1

Report to accompany the estimate for constructing an Operation Theatre with corridor for the Vani Vilasa Hospital, Mysore.

Reference:- Chief Engineer's No.1947 dated 29-8-1927 forwarding a copy of Senior Surgeon's No.37/27-28 dated 16-8-1927.

There is at present no separate independent operation theatre for the Vani Vilasa Hospital, and all the operations have to be carried out in a side room with a low roof and insufficient light. This being the only Hospital for maternity in the City, many large and important operations are undertaken and provision of an up-to-date and well equipped operation theatre is an urgent and immediate necessity for this hospital.

The present estimate which is prepared in consultation with the Lady Medical Officer, provides for the construction of a suitable operation theatre with 3 subsidiary rooms, to serve as sterlising room, instrument room and answering room. A terraced corridor 10' wide is also provided, connecting the operation theatre to the labour ward for the convenience of carrying the patients after operation from the Theatre to the ward.

The Theatre will be located between the Outpatient Dispensary and the Labour Ward as shown on the Site Plan and will consist of a hexagonal bay hall measuring 25' x 20', with 2 side rooms of 12' x 10' each connecting into it. One room will serve as sterlising room and the other for keeping the linen & instruments. The height of the rooms will be 18½ from floor and will be well lighted and ventilated by provision of 4 windows of 8½' x 4½' and 1 of 8' x 6' for the theatre proper and two windows of 5' x 3½' for side rooms with ventilators above. The windows will be all with ground glass and the shutters provided with sliding arrangement. The size of Central entrance door into the theatre is 9½' x 6', and that of the side rooms 6½' x 4'

A. P. F. VI. G1J

SUBJECT.....

.....

.....

Section Med.

File No. 19-27

Serial No. 3.

No. G/0858/G/Plan+Estimate.

Diary No. of letter replied to.....

General and Revenue Secretariat

( )

the *192*

To The Chf Engineer
in Mysore

Sir,

Date of issue 23/3/28

Signed by M. M. J-S

With refce to your letter
No 7993 dated 28th Feb 1928
in regard to the construction
of an operation theatre at
the Vani Vilas Hospital Mysore,
I am directed to state that
under the circumstances where
the work may lie over for
the present ~~for want of funds~~
till next year when
~~that~~ necessary ~~provision~~
~~provide~~
~~may be made~~ for the purpose
may be made,
~~in the next year's budget~~
~~and is agreed to~~ Rs 20 lakhs for
The plan may in the
meantime be got revised
over
by the Consulting

EBM(2)
28/3

List of enclosures.....

Copied by .....

Examined by ..... under Secretary for civil works

B

Office of the Senior Surgeon in Mysore,
Bangalore, dated 17th August 1928.

No. D.O. G.C.37-18

Enc. 7-

Dear Sir,

Your D.O.No.G.2124/Med. 19-27, dated 15th August 1928, re. the Operation Theatre at the Vani Vilas Hospital, Mysore. As you will kindly note from your letter No.J.10858/Med. 19-27-3, dated 23rd March 1928, to the Chief Engineer of Mysore in the matter, the work was ordered by Government to lie over until the current official year. The Chief Engineer was asked to prepare in the meantime revised plan and estimates. The question is pending with that Officer.

Yours sincerely,

To

R.Ranga Rao, Esq., B.A., B.L.,
Secretary to Government, Bangalore.

G. R. S. III—3]

ROUTINE NOTES.

[To be used only for notes, requisitions, etc., not intended for permanent record]

Subd.

Draw the Chief Engineer's letter addressed in the matter.

Subd. with a Draft reply to the Chief Engineer as directed.

N. B.— Should routine notes be written on small slips, the notes must de copied, or slips pasted on this form.

WD 1880—GPB—1,50 000—2 5-21

(171)

No. 2300

Encl - 1 estimate
1 Tracing Cloth
1 Blue print
— 3 —

MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE,

Dated Bangalore, 5/9/1928.

VK

GENERAL MISCELLANEOUS BRANCH
6 SEP 1928
Fin 2405 —

FROM

JOHN BHORE, ESQ., A.M.I.C.E.,
Chief Engineer of Mysore,
Bangalore.

Med 19-27-4

To

R. Ranga Rao, Esq., B.A., B.L.,
General Secretary to the Government
of His Highness the Maharaja of Mysore.

(P.W. 9128
b
P.W. 6/9

SIR,

Subject - Construction of an operation Theatre to the the Vani Vilas Hospital at Mysore.

With reference to correspondence ending with your letter No. 456/Med 19-27 dated the 23rd August 1928, I have the honor to forward herewith the modified plan for the above work received from the Consulting Architect and to state that if the design is approved detailed estimate will be ordered to be got up.

2. There is no provision for the work in the Budget Estimate for the year 1928-29 under "24 Civil Works in charge of P.W. Officers Original Works - Major Works". As the grant sanctioned for the year 1928-29 is very much restricted it is not possible to make available requisite funds by reappropriation.

3. The original plan and estimate are herewith forwarded for information and return.

I have the honour to be,
Sir,
Your most obedient servant,

John Bhore 5-9-28

H.J.B.

CHIEF ENGINEER OF MYSORE.

No. 318

En - 1 Tracing
1 Blue print
2

308

PUBLIC WORKS SECRETARIAT,

Dated, Bangalore, ... 192

GENERAL [illegible] BRANCH
Rm 2882
5 OCT. 1928

Dear Sir,

Med. 69-27-

I return herewith the plans for the construction of the Operation Theatre to the Vani Vilas Hospital at Mysore, which were obtained from your office on the 18th September 1928, for the perusal of the Third Member of Council.

Yours sincerely,

ISMAIL SHERIFF, ESQ., B.A.,
Assistant Secretary to Government,
B A N G A L O R E .

Encls:- One tracing.
One blue print.

N.J.P.

Read. 19-27—5

Proceedings of the Government of H. H.
the Maharaja of Mysore.

Read:-

Letter No. 2300 dated the 5th September 1928 from the Chief Engineer in Mysore forwarding a plan for the construction of an operation theatre to the Vani Vilas Hospital Mysore, and stating that if the design is approved detailed estimates would be ordered to be got up.

Order No. G. 5101-3/c/plan+estimate.

Dated Bangalore, 20.11.28.

The design is approved.

Arrangements may be made for the work being put in hand immediately pending formal sanction to the estimate thereafter.

A demand for an additional grant to the extent necessary to meet the cost of the work may be placed before the next Session of the Legislative Council.

10/11/28

General Secretary to Government.

To

The Chief Engineer of Mysore, with the sanctioned plan and other enclosures
The Comptroller to Government, thro' the Finl. Sectt.
The Senior Surgeon in Mysore.

Copy to Budget Section.

CP.

Public Works Department,

Central Office,

No. 1373

Enc. 1

Dated, Bangalore, 29.7.1929.

Gen. 799

From

J. BHORE, Esq., A.M.I.C.E., Etc.,
Chief Engineer of Mysore,
Bangalore.

GENERAL BR.
30 JUL

To

R. RANGA RAO, ESQ., B.A., B.L.,

Chief Secretary to Government,

BANGALORE.

JULY 1929

SUBJECT:-
Constructing an Operation Theatre to the Vani Vilas Hospital at Mysore.

Sir,

With reference to your letter No.G.14808/Med. 19-27 dated the 13th June 1929, I have the honor to forward herewith, for information, a copy of letter No. C.77 dated the 21st July 1929 received from the Superintending Engineer, Mysore Circle, reporting the Progress made on the above work.

I have the honour to be,

Sir,

Your most obedient servant,

K.J. Bhore 29/7/29.

FOR CHIEF ENGINEER OF MYSORE.

N.J.P.

Letter No. C.77 dated the 21st July 1929, from the Superintending Engineer, Mysore Circle, to the Chief Engineer.

CONSTRUCTION OF AN OPERATION THEATRE TO THE VANI VILASA HOSPITAL AT MYSORE.

= = 0 = =

With reference to your letter No. 11276 dated the 27th June 1929, I have the honor to inform you that the Executive Engineer, Special Division, reports that an outlay of Rs. 4,365 has been incurred up to end of 30th June 1929, on the above work against the sanctioned estimate amounting to Rs. 11,700/-. Terrace has been laid for the Operation room and the Answering room. Terrace for the Corridor is in progress.

There is a provision of Rs. 9,000/- for the work in the Budget estimate for the year 1929-30.

The grant in excess of actual requirements will be re-appropriated for other works later on in the year.

COPY.

FOR CHIEF ENGINEER OF MYSORE.

N.J.P.

Public Works Department,

Central Office,

No. 5629

ENC.

Dated, Bangalore, 5-11-1929.

FROM Rajasevasakta
J. BHORE, ESQ., A.M.I.C.E., ETC.,
Chief Engineer of Mysore,
Bangalore.

To

R. Ranga Rao, Esq., B.A., B.L.,
Chief Secretary to the Government of Mysore,
Bangalore.

Subject:- Construction of an Operation Theatre to the Vani Vilas Hospital, Mysore.

Sir,

With reference to your letter No.G.4585/Med.19-27 dated 26th September 1929, I have the honour to state that the Superintending Engineer, Mysore Circle reports that the above work has practically been completed and only a few small items of work remain. An outlay of Rs.7,580/- has been incurred on the work up to end of September 1929 against the sanctioned estimate of Rs.11,700/-.

I have the honour to be,

Sir,

Your most obedient servant,

For Chief Engineer of Mysore

T.R.S.

(1100)

No. 11759

Enc.

Public Works Department,

Central Office,

Dated, Bangalore, 27-3-1930.

GENERAL SECRETARY. 29 MAR. 1930 Med No.

GENERAL SECRETARIAT DRAWING 6011 29.

From **Rajasevasakta**
J. BHORE, Esq., A.M.I.C.E., Etc.,
Chief Engineer of Mysore,
Bangalore.

med 19-27-7

To

R. Ranga Rao, Esq., B.A., B.L.,
General Secretary to the Government of Mysore,
Bangalore.

Subject:- Construction of an Operation Theatre to the Vani Vilas Hospital at Mysore.

Sir,

With reference to your letter No.G.8406/Med. dated 21st January 1930 on the above subject, I have the honour to state that the Superintending Engineer, Mysore Circle reports that the work pertaining to his department is finished and that the works of the Sanitary and Electrical Departments are under progress.

The final bill of the contractor for the finished work is reported to be under preparation.

The outlay on the work up to end of January 1930 is Rs.7,947/-.

I have the honour to be,

Sir,

Your most obedient servant,

J. Bhore 26.3.30

CHIEF ENGINEER OF MYSORE.

T.R.S.

med 19 - 27 - 8

1333

Public Works Department,

Central Office,

No. 1.5110

Enc.

Dated, Bangalore, 6th June 1930.

2,11

7570

From Rajaseevasakta
J. BHORE, Esq., A.M.I.C.E., Etc.,
Chief Engineer of Mysore,
Bangalore.

To

N. Madhava Rao, Esq., B.A., B.L.,
Chief Secretary to Government,
B A N G A L O R E.

Subject:- Construction of an operation theatre at the Vani Vilas Hospital, Mysore.

Sir,

With reference to your letter No. G.13212/Med. 19-27 dated the 8th May 1930, I have the honour to state that it is since reported that the lighting installation in the above building and also the sanitary fittings, excepting a lavatory for the Surgeon have been completed.

I have the honcur to be,
Sir,
Your most obedient servant,

J.B. 5-6.30

CHIEF ENGINEER OF MYSORE.

N.J.P.

1

Appendix F G—1

SUBJECT.....

.....

.....

Section Mrd

File No. 19-27

Serial No. 9

No. 9109.

Diary No. of letter replied to.....

General and Revenue Secretariat

( )

the *193*

To

The Chief Engineer, Mysore

Date of issue 4.7.30

Signed by Mr. N.D. Rao

Sir,

With reference to your letter no. 15110 & 6.6.30 regarding the lightning installation in the operation theatre at the Cauvery Vilas Hospital, Mysore and the Sanitary fittings, ~~excepting a Lavatory for the Surgeon~~ have been Completed. I am directed by the engineer you to enquire as to whether the Lavatory has since been Completed.

List of enclosures.....

Copied by.....

Examined by.....

Yours &c

~~Sd~~

7.7.30

Chief Engineer

(654)

Public Works Department,

No. 8730

Central Office,

ENC.

Dated, Bangalore, 8-12-1930.

Med 38

FROM

~~JxxBHxORExEsqxxxxxxxxxxExxx~~

The *Chief Engineer of Mysore,*
Bangalore.

To

Med 19-27-4

The Chief Secretary to Government,

Bangalore.

Sir,

Med 4/12

Providing lavatories in the Operation Room of the Vani Vilas Hospital at Mysore.

With reference to your letter No. G.109/Med. 19-27 dated the 4th July 1930, I have the honor to state that it is reported by the Superintending Engineer, Mysore Circle, that the above work was completed long ago while he was in charge of the Sanitary and Town Planning Division and the building handed over to the Medical Department in the middle of October 1930, for occupation.

I have the honour to be,

Sir,

Your most obedient servant,

3/12/30

FOR CHIEF ENGINEER OF MYSORE.

N.J.P.